



## **ABV-Indian Institute of Information Technology & Management Gwalior**

### ***Minutes of the 41<sup>st</sup> (03/2022) Building Works Committee held on 5<sup>th</sup> December 2022 at ABV-IIITM Gwalior***

The 41<sup>st</sup> (03/2022) Building Works Committee was held on 5<sup>th</sup> December 2022 at 11.30 am in MDP Centre, ABV-IIITM Gwalior.

The following were present:

Prof. Sri Niwas Singh (Chairman, BWC), Er Rajeev Garg, Prof. Sanjeev Singh, Prof. Anurag Srivastava, and Mr. Pankaj Gupta (Registrar I/c)

Prof. Manish Kumar Goyal & Mr. Anil Kumar Jain joined the meeting online through Google meet. The Executive Engineer, Architect and the Assistant Engineer from CPWD were also present during the meeting.

The item wise minutes of the meeting are as follows:

#### **Item 41.0 Opening remark and announcement by Chairman BWC, ABV-IIITM Gwalior**

Prof. S N Singh Director, ABV-IIITM Gwalior welcomed all the BWC members and apprised the members about the agenda items and construction activities. He explained the need of infrastructure for ABV-IIITM Gwalior.

#### **Item 41.1 Confirmation of minutes of 40<sup>th</sup> BWC meeting held on 2<sup>nd</sup> September, 2022**

The BWC confirmed the minutes of 40<sup>th</sup> BWC meeting held on 02.09.2022.

#### **Item 41.2 Action Taken Report of 40th BWC Meeting**

The BWC noted the ATR of 40<sup>th</sup> BWC meeting.

#### **Item 41.3 Review on construction of Under pass for connectivity between Pocket A and B of the premises of the institute**

The work order for the construction of under pass between Pocket A and Pocket B campus has been issued to CPWD for an estimated cost of Rs 6,98,51,000. The MoU received from CPWD has been signed by the institute. The CPWD has issued the tender for construction of the Under pass for connectivity between Pocket A and B of the premises of the institute. Tender was opened on 02/12/2022 and it was reported as approximately 35 % less than the estimated cost.

The letter dated 01.12.2022 received from CPWD for revising the height and the width of the under pass. This was discussed in the meeting and was decided to keep the width of the under

*[Handwritten signature]*

pass of minimum 9 meters with both side path ways and the height of the under pass should be 4.5 meter (clear) from the bottom.

**Item 41.4 Presentation by CPWD on construction of Boys Hostel with a capacity of 250 rooms - 500 students (2 Seater)**

The architect from the CPWD has presented the drawings for construction of Boys Hostel with a capacity of 250 rooms (2 Seater) for 500 students stay along with common facilities. The committee suggested some modifications in the drawings and requested the Architect to revise the drawing as per the discussion in the meeting and submit to the institute by 13<sup>th</sup> December 2022. The online meeting is scheduled on 15<sup>th</sup> December 2022 at 3.30 pm to discuss and final the drawings of the hostel which will be presented to the FC for financial approval.

**Item 41.5 Proposal for repair of Boundary Wall of the institute Pocket A**

The proposal and estimate for Rs 1,67,86,232/- for the repair of the boundary wall of the institute Pocket B is approved by the BWC.

**Item 41.6 Proposal for construction of garage for Directors vehicle**

It was discussed in the meeting to revise the drawing of the garage and to submit to the institute at the earliest to put up in the next BWC meeting.

**Item 41.7 Item of reporting:  
Updating on Arbitration case**

The updates on arbitration cases noted by BWC

**Item 41.8 Proposal for statue of Bharat Ratna Atal Bihari Vajpayee in the campus**

This was discussed in the meeting and the BWC has approved the Statute of 9 feet of metal for approx. Rs 12,00,000/- to be placed at the main gate of the institute.

**Item 41.10 Any other item with permission of Chair:**

**Item 41.11 Date of next meeting**

  
Chairman BWC 05/12/22

  
Registrar I/c